

GC0079 – 5 Month Outline Plan

Draft to Workgroup – 22/09/2015

	October	November	December	January	February
System RoCoF and Operational Cost Forecast (ie the “saving” element of the CBA)	X	X	X		
Methodology for setting system RoCoF Limits		X			
Conclusions from Protection Change safety Risk Assessment	X				
Implementation cost Methodology (ie the “cost” side of the CBA)		X	X		
Recommendation on where implementation costs should lie and how to proceed		X	X		
Refresh of DG data (Input to Operational Forecast and Implementation Costs)			X	X	X
Agreement of WG Report and Protection Setting Proposals			X	X	X
Agreement of Further Work Programme for Completion of Phase 2			X	X	X