

Timeline for CMP328 – as of 20 May 2021

Milestone	Date
Workgroup Meeting 5 to review Workgroup Consultation responses, review ESO's alternative (and hold alternative vote on this solution), identify any other potential alternatives)	14 April 2021
Workgroup meeting 6 and 7 to finalise Proposer's solution, review any alternatives, review legal text and holding alternative vote (on any new alternatives)	25 May 2021 (9am-1pm) and 16 June 2021 (10am – 3pm)
Workgroup meeting 8 Finalise Workgroup Report, agree that Terms of Reference have been met and hold Workgroup Vote	30 June 2021 (10am – 3pm)
Workgroup Report issued to Panel	22 July 2021
Workgroup Report presented to Panel	30 July 2021
Code Administrator Consultation (20 working days)	9 August 2021 to 7 September 2021
Draft Final Modification Report issued to Panel	16 September 2021
Draft Final Modification Report presented to Panel	24 September 2021
Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	28 September 2021
Submission of Final Modification Report to Ofgem	6 October 2021
Implementation Date	TBC (12 months after Authority Decision?)