

CMP330 & CMP374 Proposed Timeline as at 19 August 2021

Milestone	Date	Milestone	Date
Modification presented to Panel	28 May 2021	Code Administrator Consultation (15 working days)	27 September 2021 – 18 October 2021 21 December 2021 – 24 January 2022 (20 day consultation)
Workgroup Nominations (10 Working days)	28 May 2021 – 14 June 2021	Draft Final Modification Report (DFMR) issued to Panel	21 October 2021 17 February 2022
CMP330/CMP374 Workgroup Meeting 1 (Discuss CMP374 solution and any potential alternatives & review legal text)	18 June 2021	Panel undertake DFMR recommendation vote (5 working days)	29 October 2021 25 February 2022
Workgroup meetings (Agree solution & Workgroup Consultation Questions & Finalise legal text) & Workgroup Meeting 3 (Finalise Workgroup Consultation)	26 August 2021 w/c 20 September 2021 w/c 4 October 2021	Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	2 November 2021 28 February 2022
Workgroup Consultation	11 October 2021 – 1 November 2021	Final Modification Report issued to Ofgem	10 November 2021 9 March 2022
Workgroup Meetings post consultation (review CMP374 Workgroup Consultation responses, finalise solution, hold Votes)	w/c 23 August 2021 & w/c 6 September 2021 w/c 8 November & w/c 22 November	Ofgem Decision	TBC
Workgroup Report issued to Panel	9 December 2021	Implementation Date	TBC
Workgroup Report presented to Panel	24 September 2021 17 December 2021	NOTE: 8 previous Workgroups for CMP330	