

Timeline for CMP298 V10 as at 5 October 2021

Milestone	Date	Milestone	Date
Workgroups 1 to 6	Already held – Workgroup 6 was 4 October 2019	Panel sign off that Workgroup Report has met its Terms of Reference	17 December 2021
Workgroup 7 – present Product Document, clarify solution, review legal text, review terms of reference	23 February 2021	Code Administrator Consultation (usually 15 Working Days but extended due to Christmas)	20 December 2021 to 5pm on 17 January 2022
Workgroup 8 – finalise Product document, review legal text and schedules, implementation approach and discuss Workgroup Consultation Questions	28 June 2021 (10-3pm)	Draft Final Modification Report (DFMR) issued to Panel	20 January 2022
Workgroup 9 and 10 – finalise legal text and schedules, finalise Workgroup Consultation	26 July 2021 (12 – 3pm)	Panel undertake DFMR recommendation vote	28 January 2022
Workgroup Consultation (15 Working Days)	12 August 2021 – 5pm on 10 September 2021	Final Modification Report issued to Panel to check votes recorded correctly (5 working days)	2 February 2022
Workgroup 11, 12 and 13 - Assess Workgroup Consultation Responses, review any request for Alternatives and hold Alternative Vote	22 September 2021 (9.30 – 12.30pm), 6 October 2021 and 5 November 2021	Final Modification Report issued to Ofgem	10 February 2022
Workgroup 14 – Confirm Terms of Reference have been met and hold Workgroup Vote	24 November 2021	Ofgem decision	TBC
Workgroup report issued to Panel	9 December 2021	Implementation Date	TBC