STCP 16-1 Issue 013 Investment Planning

STC Procedure Document Authorisation

Company	Name of Party Representative	Signature	Date
The Company			
National Grid Electricity Transmission plc			
SP Transmission plc			
Scottish Hydro Electric Transmission plc			
Competitively Appointed Transmission Owners			
Offshore Transmission Owners			
Competitively Appointed Transmission Owners			

STC Procedure Change Control History

Issue 001	26/05/2005	First Issue following BETTA Go-Live					
Issue 002	25/10/2005	Issue 002 incorporating PA034, PA037 and PA039					
Issue 003	17/12/2009	Issue 003 incorporating PA048 and changes as a					
		result of the Offshore regime					
Issue 004	07/10/2011	Issue 004 incorporating PA061					
Issue 005	19/05/2016	Issue 005 incorporating PM090					
Issue 006	01/04/2019	Issue 006 incorporating National Grid Legal					
		separation changes					
Issue 007	07/02/2022	Issue 007 Productions of Planning Requests					
Issue 008	25/04/2023	Issue 008 incorporating use of 'The Company'					
		definition as made in the STC PM0130					
Issue 009	04/03/2024	Issue 009 PM0128 Implementation of the Electrical					
		System Restoration Standard – PM0132					
		Implementation of the Electrical System Restoration					
		Standard Phase II					
Issue 010	15/04/2025	Issue 010 PM0136 Introducing CATO – TO					
		Connection Process					
Issue 011	17/04/2025	Issue 011 PM0144 Digital Communication System					
		Integration					
Issue 012	10/06/2025	Issue 012 PM0142 'Implementing Connection					
		Reform'					
Issue 013	26/11/2025	Issue 013 incorporating Competitively Appointed					
		Transmission Owners to TO Lists on all Definitions –					
		PM0151					

1 Introduction

1.1 Scope

- 1.1.1 This procedure applies to The Company, as defined in the STC and meaning the licence holder with system operator responsibilities, and each TO. For the purposes of this document, TOs are:
 - NGET;
 - SPT;
 - SHET:
 - All Offshore Transmission Licence holders as appointed by The Authority; and
 - All Competitively Appointed Transmission Licence holders as appointed by The Authority.

1.2 Objectives

1.2.1 This STCP describes the processes and procedures for investment planning and, individual project development across both The Company-TO and TO -TO interfaces.

2 Key Definitions

2.1 For the purposes of STCP 16-1:

- 2.1.1.1 **Agreement Date** means the date by which The Company should have suitable agreements in place with the User for the purposes of undertaking the works. The agreement date stipulated by a TO shall be no less than 3 months before the date of commencement of the works.
- 2.1.2 **Distribution Network Operator** means a holder of a Distribution Licence.
- 2.1.3 **Investment Planning Study Guidelines** means a document agreed between The Company and the TOs that specify various agreed details in relation to updating the Investment Plan, including the programme and assumptions made in the studies.
- 2.1.4 **Joint Planning Committee (JPC)** means the committee formed under section 4.1.1.
- 2.1.5 **Joint System Development Liaison group (JSDL)** means the groups formed under section 4.1.2.
- 2.1.6 **Operational Assessment** means an estimate of the system constraint costs against the Project Listings proposed by the relevant TOs.
- 2.1.7 **Project Listings** means a summary of proposed projects to modify the National Electricity Transmission System corresponding to a set of planning assumptions, i.e. to accommodate new connections, modification to existing connections, and National Electricity Transmission System reinforcements. Each entry on the Project Listing will have referenced a completed Project Listing Document (see Appendix B).
- 2.1.8 **Project Listing Document (PLD)** means a document describing a specific project or set of projects to modify the National Electricity Transmission System (see Appendix A and A1).
- 2.1.9 **Week 24 Data Submission** means that data which is submitted to The Company by Users in week 24 (as defined in Grid Code).
- 2.1.10 Initial Outage Plan means the outage plan developed in Years 3-6 and beyond.
- 2.1.11 **Network Options Assessment** means the process and the report produced by The Company acting as SO in accordance with Standard Condition C27 (The Network Options Assessment process and reporting requirements).
- 2.1.12 **CATO-TO Connections Sub Group** means the Sub group for the delivery, progression and commissioning of a CATO-TO Connection Project. The Leading Parties of the groups shall Normally consist of the pre-existing TO (PTO) being connected to the CATO and The Company.

3 General Provisions

3.1.1 Nuclear Site Licence Provisions Agreement

When following this process where this may interact with, impact upon or fall within the boundary of a Nuclear Site Licence holder's site, or may otherwise have any form of affect and/or implication for a nuclear power station consideration must be given to the relevant provisions of the applicable Nuclear Site Licence Provisions Agreement, the CUSC Bilateral Connection Agreement for that site, paragraph 6.9.4 of the CUSC and Section G3 of the STC to ensure compliance with all of these obligations.

4 Procedure

4.1 Committees/Liaison Groups

- 4.1.1 Joint Planning Committee
- 4.1.1.1 The Joint Planning Committee (JPC), consisting of named representatives from The Company and each TO, shall facilitate the co-ordination between the Parties of investment planning and the production of the ETYS. The JPC will provide the governance and framework for investment planning between the TO companies. The JPC shall meet bi-annually, however the frequency of the meeting can be varied with the agreement of all Parties.
- 4.1.1.2 It is envisaged that agenda items for consideration at a meeting may include, for example:
 - discussion of draft Investment Planning Demand backgrounds and the Investment Planning Ranking Orders by The Company;
 - the agreement of tolerances for the Boundary of Influence studies;
 - agreement for the sharing of information and commitment of necessary resources to facilitate the Investment Planning and ETYS Models by Parties;
 - resolution of modelling issues, including contingencies and tolerances for consistency checking;
 - review and consistency checking of the NETS Models for Investment Planning and ETYS production;
 - the production of Project Listings and supporting Project Listing Documents (PLDs) by all Parties;
 - · production and progress of planning requests;
 - the Operational Assessment performed by The Company;
 - the programme for annual production of Project Listings and supporting PLDs. (NB this is
 envisaged as an annual process but could be updated on an ad-hoc basis); and review of
 progress with proposed and issued Grid Code and/or NETS SQSS derogations;
 - Reports and feedback from any Sub Groups of the JPC;
 - agreement to coordinate outages to ensure Restoration Plans can be activated in the event of a Total Shutdown or Partial Shutdown to ensure the requirements of the Electricity System Restoration Standard can be satisfied.
 - The formation and progression of a CATO-TO Connection Sub-Group. For the procedure instructing the progression and commissioning of CATO-TO connection projects please see STCP 18-5 and STCP 19-7.
- 4.1.1.3 Further to the JPC meeting, sub groups of the JPC will meet each quarter to ensure that the governance and principles of investment planning agreed by the JPC is in place across all TO companies. It is envisaged that two sub groups may be required, one to discuss issues of

investment planning and modelling and a separate sub group to look at the long term placement of outages and associated Operational Assessment.

4.1.1.4 Each JPC meeting will include an update from the associated Sub Groups to include relevant discussions, actions and agreements. Relevant JPC members will receive the minutes of the appropriate Sub Groups.

4.1.1.5 Investment Planning Sub Group

It is envisaged that the Investment Planning Sub Group may meet between 2 and 4 times a year as appropriate. Agenda items for consideration at a meeting of the Investment Planning Sub Group may include, for example:

- the production of draft Investment Planning Demand backgrounds and the Investment Planning Ranking Orders by The Company;
- review of the tolerances for the Boundary of Influence studies;
- review of information shared and confirmation of the key milestones to be met by each TO for the purpose of investment planning (including CATO-TO Connection Projects) and the production of ETYS models.
- application of modelling issues, including contingencies and tolerances for consistency checking;
- review and consistency checking of the NETS Models for Investment Planning and ETYS production in detail;
- the review of Project Listings and supporting Project Listing Documents (PLDs) by all Parties;
- review of planning requests;
- review of TORIs;
- review of outstanding and expected derogations against the NETS SQSS or Grid Code;
- system Restoration issues as applicable and the ongoing requirement to ensure measures are in place to satisfy the requirements of the Electricity System Restoration Standard.
- feedback and guidance from the JPC.

4.1.1.6 Operational Assessment Sub Group

It is envisaged that this group may meet between 2 and 4 times a year as appropriate. Agenda items for consideration at a meeting of the Operational Assessment Sub Group may include, for example:

- review of Initial Outage Plans using long term planning data as agreed at Investment Planning Sub Group meetings;
- discussion of outage placement;
- discussion of Operational Assessment report;
- discussion on how costs may be reduced and programmes optimised;
- · System Restoration;
- feedback and guidance from the JPC.
- 4.1.1.7 It is not expected that all Parties will attend each JPC sub group meeting. Attendance at the sub groups of the JPC will be necessary only where the discussion is relevant to the TO and as determined by the boundary of influence.
- 4.1.1.8 The meetings described above may be supplemented with ad-hoc meetings as required. The JPC and its associated sub groups do not preclude separate bilateral TO-TO, or TO-The Company meetings.

- 4.1.1.9 The JPC may appoint other sub-groups as appropriate to consider specific issues. It is envisaged that such sub-groups, for example, may be set up to consider:
 - dynamic models of new generators;
 - · System stability;
 - · modelling consistency issues; or
 - System Restoration.
 - 4.1.2 Joint System Development Liaison Group
- 4.1.2.1 A Joint System Development Liaison group (the JSDL) may be formed with a User for the purpose of investment planning co-ordination. Such groups shall be organised by The Company and formed at the request of The Company or a TO.
- 4.1.2.2 The JSDL shall consist of named representatives from the relevant User, The Company and the relevant TO or TOs. The JSDL shall meet twice a year, although the frequency of the

meetings can be varied with the agreement of all members of the JSDL. The agenda at the meeting may include, for example:

- all parties' relevant projects from the Project Listings, including infrastructure and asset replacement projects;
- Information about Grid Supply Points (DNOs only);
- Information about Outages;
- Information about general issues;
- · Information about embedded generation activity; or
- Information about System Restoration.
- 4.1.2.3 CATO-TO Connection Sub Group
- 4.1.2.4 The CATO-TO Connection Sub Group shall normally consist of the pre-existing TO (PTO) being connected to, the CATO and The Company.
- 4.1.2.5 Named representatives shall be nominated by the Lead Parties and shall be known as the Lead Persons.
- 4.1.2.6 The CATO-TO Connection Sub Group shall meet as required and requested by any of the Lead Parties.
- 4.1.2.7 Detailed activities of this Sub Group are described in STCP 18-5 CATO-TO Connections Procedure.

4.2 Production of Investment Planning Project Listings

- 4.2.1 The JPC shall, at the first meeting of the calendar year, discuss and agree the programme, and key milestones for delivery of, the annual investment plan, which shall be documented in the agreed Investment Planning Study Guidelines.
- 4.2.2 The Parties shall review the Boundaries of Influence and produce the NETS Investment Planning Model and Summer Minimum NETS Investment Planning Model in accordance with STCP 22-1 Production of Models for NETS System Planning.
- 4.2.3 Each Party shall perform analysis on these Models based on the requirements of the NETS SQSS, including any sensitivity analysis considered relevant. Both the deterministic and economic requirements of the NETS SQSS shall be taken into account in any analysis.
- 4.2.4 Each Party shall consider future infrastructure reinforcements when considering any non-compliance with the NETS SQSS identified by the security analysis. Each Party shall also consider any new connection or asset replacement projects that are required, and will look to co-ordinate any future infrastructure reinforcements with such projects. Each Party shall also consider enduring changes to the capability of existing assets.
- 4.2.5 Each Party shall provide a Project Listing and associated PLDs to other relevant TOs for each project within their Boundary of Influence to facilitate the co-ordination of TOs' Transmission Investment Plans, and Outage planning. This will be in accordance with Section D of the STC.
- 4.2.6 For each Party's projects, that Party shall produce an initial PLD, in such detail as is reasonably practicable and appropriate at the time, which may include the following items:
 - project name;
 - brief narrative;
 - any changes to node and line data;
 - schematic diagram;
 - key dates (including commissioning date, date by which stage by stage drawings will be available and date of initial Commissioning Panel meeting);
 - Agreement Date (if applicable);

- mathematical models in Laplace transform block diagram format to represent any dynamic control schemes present in the Transmission System. For the avoidance of doubt this includes equipment designed to meet the dynamic voltage control requirements of STC Section K, HVDC converter installations and series capacitors;
- note that outage data shall not be necessarily included in a PLD as this is only normally available after detailed design and development and should thus be provided by the outage planning process of STCP11-1 for years 3-6 and beyond;
- any requirements to ensure that System Restoration provisions (for example substation resilience, the provision of Critical Tools and Facilities and ability to change protection settings) is included within the scope of the project;
- where a TO is involved in developing a Local Joint Restoration Plan, those parts of the Transmission System which are part of that Local Joint Restoration Plan shall enable energisation from Restoration Contractors Plant and permit them to operate within their safe operating limits;
- the no load gain between adjacent substations must be limited to ensure successful energisation as part of Restoration Plans and as part of the wider System Restoration process as provided for in OC9.5 of the Grid Code; and
- as part of the System Restoration process, reactive compensation should be switched in steps of up to 60MVAr unless there is no risk of a detrimental effect on the Total System.
- 4.2.7 Where a TO identifies a number of options for system reinforcement or modification that meet the deterministic and economic requirements of the NETS SQSS, they may request additional data from The Company in order to complete a more detailed economic comparison of the options. This request will be in the form of a planning request as set out in Appendix C. Additional data may include estimates of MWh & MVArh costs, constraint volumes and constraint locations.
- 4.2.8 The Company shall provide any data to the TO as reasonably requested in 4.2.7, to facilitate economic comparison of TO options. The data will not however, be detailed about the economics of any particular generator.
- 4.2.9 The TOs shall provide a Project Listing and associated PLDs to other TOs for each of the Parties.
- 4.2.10 All Parties shall review projects which fall within their Boundary of Influence that have been provided by other Parties in 4.2.5. Parties shall review and provide comments on these projects to consider whether they are co-ordinated, economic, and efficient.
- 4.2.11 For the avoidance of doubt, System Requirement Forms (SRF) created as part of the annual Network Options Assessment (see relevant STCP) and preferred Network Options shall be used to compile subsequent PLDs. Thus SRFs are distinct from PLDs in that the former are dedicated to the NOA for the following year's ETYS process to provide additional boundary capacity or alternative system benefits.

4.3 Production of Planning Requests.

- 4.3.1 In accordance with section 2.4.1. of section D of the STC any party may submit to another party a request to consider network changes to improve working methods or reduce costs to the industry.
- 4.3.2 The planning request will be submitted in the format shown in Appendix C.
- 4.3.3 The technical and operational impacts of the requested change will be discussed through the Investment Planning Sub Groups. The Operational Assessment Sub Group will consider the impact of the request on the Initial Outage Plan and associated Operational Assessment.
- 4.3.4 For avoidance of doubt, typical applications that may be covered under such a planning request may include temporary or permanent line diversions, intertripping or other protection schemes, and firm allocation through Reservation of connection/interface points (including but not limited

- to substation bays) and/or capacity to a party ahead of a connection agreement being entered into where this facilitates a more efficient overall solution.
- 4.3.5 Applications for Reservation (in 4.3.4) shall be first considered as and when submitted, but for the avoidance of doubt the connection/interface points (and/or capacity) will be incorporated into the next Gated Design Process rather than (unless otherwise agreed) being incorporated into an ongoing Gated Design Process.

4.4 Operational Assessment

- 4.4.1 The Company shall develop Initial Outage Plans for years 3 6 and beyond using outage proposals submitted by the TO's as specified in section 3 of STCP 11-1. These Initial Outage Plans then form the basis of the Year 2 Provisional Outage Plan.
- 4.4.2 The Company shall use the Initial Outage Plan to perform an Operational Assessment. The Operational Assessment will be discussed at a meeting which follows the Investment Planning Sub Group fora.
- 4.4.3 The initial Operational Assessment will be based on the Investment Planning Background with any additional sensitivities agreed by the JPC and the appropriate JPC sub group. The Operational Assessment shall be based on node and line data and include:
 - a calculation of constraint costs during the construction phase, based on information submitted as part of the outage planning process of STCP11-1 for years 3-6 and beyond: and,
 - an estimate of enduring constraint costs, based on average circuit availabilities and plausible planned Outage scenarios.
 - PLDs will be included for construction and asset replacement to ensure all outages are captured as far as practicable in longer term timeframes.
 - the ability to ensure under the outage programme, there are a sufficient number of available Restoration Plans in place so that the requirements of the Electricity System Restoration

- Standard can be discharged in the event of a Total Shutdown or Partial Shutdown during the outage programme.
- The TO will inform The Company of any maintenance work with significant outages not captured by the construction and asset replacement PLDs; including protection change works.
- 4.4.4 The Company shall prepare separate Operational Assessment reports for each TO based on the results of the Operational Assessment. The Company shall send to the TO a first draft of its Operational Assessment report. The Operational Assessment report will make suggestions and comments on:
 - level of constraint volumes and forecast costs
 - volume of work across a boundary or within a year.
 - problematic Outages and Outage combinations;
 - problematic transmission reinforcements;
 - operational complexity issues;
 - outages that impact on Users; and
 - System Restoration.
- 4.4.5 All Parties shall consider the first draft of their Operational Assessment report and the reviews carried out under 4.4.4. Where suggested changes to the timing of Outages can be accommodated without a detrimental impact on the TOs capital programme, the relevant PLD will be updated and revised TO Models, Project Listing and revised PLDs provided to The Company, by the TOs.
- 4.4.6 Where appropriate the relevant PLDs and planning requests will be updated where suggested to deliver work in a more economic and efficient manner.
- 4.4.7 If required, The Company shall re-perform the Operational Assessment to reflect any agreed changes to the investment plan. Where necessary, The Company shall then revise and send to the relevant TO its Operational Assessment report.
- 4.4.8 If The Company is not satisfied that the comments made in the draft Operational Assessment report have been properly considered by a TO, The Company can contact the TO to set out the concerns.
- 4.4.9 Affected Parties can hold a meeting in order to try and resolve any disagreement. If the disagreement is resolved, then the TO shall update their investment plan and associated documents or The Company acknowledge the TO's final investment plan and documentation.
- 4.4.10 Any updated Project Listing, PLDs, planning requests will be sent to all relevant Parties by The Company as appropriate.
- 4.4.11 If Parties cannot resolve the dispute, any of the Parties may refer the matter to the Authority, in accordance with the STC.
- 4.4.12 Based on the determination of the Authority, any changes required to the TOs Project Listing or PLDs will be re-issued to all affected Parties as appropriate.
- 4.4.13 The Initial Outage Plan will become part of the Provisional Outage Plan as governed by STCP 11-1. In week 6 each year the Initial Outage Plan for Year 3 shall become the Provisional Outage Plan for Year 2 and each Initial Outage Plan beyond Year 3 to Year 6 will similarly be rolled forward and a new Year 6 Plan will be started. The formal handover of plans for Years 3 to 6 and beyond will be facilitated by the Operational Assessment Sub Group.

4.5 Customer Impacts

4.5.1 The Company shall provide information on longer-term Project Listings on the National Electricity Transmission System that could affect Users, as part of the JSDLs' regular meetings. The information will be provided in the same form that it appears in the final PLD.

- 4.5.2 The Company shall review the final PLD and identify developments on the National Electricity Transmission System that could impact on Transmission Connection Assets.
- 4.5.3 The Company shall follow appropriate CUSC processes to gain agreement with the affected User(s) prior to the commencement of works and in accordance with 4.7.3. and 4.7.4. of this document.

4.6 Quarterly Investment Plan Update

4.6.1 Each TO shall make a formal update to its Investment Plan every quarter (including Project Listing, any changed PLDs and appropriate TO Models). Any material changes in between the quarterly updates (including schemes changing status from planned to firm and new schemes being added to the plan) shall be notified as soon as possible via a Designated Information Exchange System to The Company and the appropriate TO if within Boundary of Influence. Any Party may request further details about proposed changes, e.g. updated models or PLDs if required. Planning requests should be included in the long term investment plan.

4.7 Changes to Planning Assumptions

4.7.1 At any time, The Company may produce new Planning Assumptions either as a consequence of a TO requesting additional information from The Company (this may follow the TO receiving notification from The Company of a disconnection notice), or if The Company decides it is appropriate to produce new Planning Assumptions. In such cases, the Parties shall agree which parts of the process in section 4.2 shall be followed to produce revised Project Listings and their associated revised or new Project Listing Documents.

4.8 Detailed Option Development

4.8.1 Economic Analysis

- 4.8.1.1 Further to the Network Option Assessment carried out as a part of the annual ETYS-NOA process, a party may submit a planning request to The Company to facilitate a more detailed Operational Assessment for a proposed reinforcement. Further to this, where contained in the annual Network Options Assessment process, The Company, acting as SO shall perform economic analysis as a part of:
 - the development of Strategic Wider Works submissions to deliver additional boundary capacity
 - the development of small TO schemes to deliver additional boundary capacity or alternative system benefits as identified in the ETYS. For example: additional voltage compensation to alleviate a local potential voltage non-compliance issue during a low demand condition.
 - the development of small TO schemes
 - the Offshore Gateway Submissions process
- 4.8.1.2 In order that the Network Options Assessment may be undertaken, a TO may disclose to The Company:
 - a cost breakdown of the Transmission Connection Assets, the GAV and the risk margin.
 - where no cost data is provided by the TO to the agreed delivery timetable for NOA, The Company acting as SO shall use substituted data. The Company shall indicate within the published report that TO data was not received, that substituted data were used and how

these data were derived. In such circumstances The Company acting as SO shall inform the TO of the data that have been substituted and how these data were derived.

- 4.8.1.3 The Company shall provide economic data at the request of the TO. For the avoidance of doubt, the data will not be detailed about the economics of any particular User.
- 4.8.1.4 The Company shall provide comments on the project to the relevant TO. This will include for example:
 - minor changes to timing to enable best fit with other projects;
 - · changes to design to minimise constraints; and
 - estimate of impact, if any, on User assets.
- 4.8.1.5 Following receipt of any comments from The Company, the TO shall assess The Company's comments, and revise the project and appropriate investment plan accordingly. At the TO's discretion the status of the project within Project Listings will then be flagged as "firm". At this stage the scheme can still be changed. Any resulting changes in Initial Outages shall discussed by the Operational Assessment Sub Group in accordance with STCP 11-1 Outage Planning.

4.8.2 Changes to Transmission Connection Assets

- 4.8.2.1 Where changes to Transmission Connection Assets identified in the PLD by the TO are due to asset life expiry, The Company shall issue a Replacement Notice to the User in accordance with the CUSC. The Company shall request a TO Construction Offer from the TO, in accordance with STCP 18-1
- 4.8.2.2 Where changes to Transmission Connection Assets identified in the PLD by the TO are triggered by the increased capability of the NETS Transmission System (i.e. change in supply voltage, increase in fault levels, etc) The Company shall issue a Modification Notification to the User, in accordance with the CUSC. Following receipt of a Modification Application from the User, The Company shall request a Construction Offer from the TO in accordance with STCP 18-1.This offer shall be issued no sooner than 6 months after the Asset Replacement Notice in section 4.8.2.1.
- 4.8.2.3 For the avoidance of doubt, and subject to sub-paragraph 4.8.3.2, a TO shall not undertake any Modification unless and until The Company has notified such TO that The Company has either agreed such Modification with the affected User or that any dispute between The Company and the User in relation to such Modification has been determined by the Authority pursuant to the CUSC.
- 4.8.2.4 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this sub-paragraph 4.8.2.4 but, in the event that it has reasonable grounds to believe, given its Transmission Licence and statutory duties, that a Transmission Connection Asset should be replaced prior to notice being received pursuant to sub-paragraph 4.8.3.3, the TO shall consult with The Company as far as reasonably practicable but shall be entitled to replace such Transmission Connection Asset.

4.8.3 User works required

- 4.8.3.1 If User works are identified by the TO and notified in the PLD, The Company shall submit a Modification Notification to the User in accordance with the CUSC. In the event that a Modification Application is received from the User, The Company shall submit a Modification Application to the TO in accordance with STCP 18-1
- 4.8.3.2 For the avoidance of doubt, and subject to sub-paragraph 4.8.2.3, a TO shall not undertake any Modification unless and until The Company has notified such TO that The Company has either agreed such Modification with the affected User or that any dispute between The Company and

STCP 16-1 Investment Planning

Issue 013 - 26/11/2025

the User in relation to such Modification has been determined by the Authority pursuant to the CUSC.

4.8.3.3 Each TO shall take all reasonable steps to avoid exercising its rights pursuant to this sub-paragraph 4.8.3.3 but, in the event that it has reasonable grounds to believe, given its Transmission Licence and statutory duties, that a Transmission Connection Asset should be replaced prior to notice being received pursuant to sub-paragraph 4.8.2.4, the TO shall inform The Company and consult with The Company as far as reasonably practicable but shall be entitled to replace such Transmission Connection Asset.

Appendix A: Project Listing Document.

Project Listin	g Docur	nent											Ver 3.1
Project Number Project Name													
Description													
Scheme Driver													
Project Status													
Document Referer													
Planning Backgrou													
Version Number of Project List Item A											l		
. rojest ziet itein r	Company		SP										
	Represent	ative											
	Date												
Does this scheme	triager the I	renlacemen	t of Transm	iccion Conn	action Ass	ate?	Yes	Date use	ar agreeme	nt required	No Site St	art Date	
Will the scheme tri			it or Transin	1331011 00111	ection Ass	513:	163	Date use	agreeme	nit required	NO OILE OI	art Date	l.
Material Impact	33												
0													
Comments													
Schematic													
Diagram													
Indicative Outage	s (where a	ppropriate)										
Enter OUTLINE or	itage needs	by circuit, i	in weeks (u	se format v	w.d) for th	e appropri	ate outage	years					
Circuit				Circuit ID	2008/09	2009/10	2010/11	2011/12	2012/13	2013/14	2014/15	2015/16	2016/17
Key Programme D	ates	Site Start				Final (Commissio	ning Date					
Stage by stage dra								3					
First commissioning	g panel												
Node & Line Data	1												
reduc & Line Data		rcuit Identifical	tion	Circuit		Pa	rameters (% r	on 100MVA ba	ase)			Rating (MVA))
Data type	From	То	ID	Length	R1	X1	B1	R0	X0	B0	Wint	Spr/Aut	Sum
Wound Components		rcuit Identificat			ap range dat			rameters (% o				Ratings (MVA	
Data	From	То	ID	Number	+%	- %	R1	X1	R0	X0	Wint	Spr/Aut	Sum
Lanlaco tr	aneform	diagran	m of co	ntrol									
Laplace tr	ansiulili	ulayiai	11 01 001	i iti Oi									

Appendix B: Project Listing

Project Listing	
Planning Background	ETYS 20Mar2017
Version	1
Last Updated	19/May/2017
Comments	

Project Number	Project Name	Company	Material Impact	Scheme Driver	Commissioning Date	Project Status	Version	Last Updated	Replacement?	User Works?

Appendix C: Planning request pro forma Planning Request [Company Name] 20**/00**

Requesting Party:
Party to whom request is being made:
Data Damirat mada
Date Request made:
<u>Description of requested change</u> (including reference to relevant Investment Plan where appropriate):
Reason for the Planning Request
Outages requested*
Assessment of Operational Impact
Note of any Health and Safety Issues as a result of this request.
Note of impact to any third party.

Planning request to be submitted to appropriate Investment Planning data co-ordinator:

NGET <u>IP.DATA@nationalgrid.com</u>
SHETL <u>Betta.rtsdata@sse.com</u>

SPT <u>IP.Data@spenergynetworks.com</u>

^{*}If not included in PLD, outages shall be notified via STCP11-1 process and annotated with PLD reference number.

Appendix D: Abbreviations & Definitions

Abbreviations

CATO Competitively Appointed Transmission Owner

DNO Distribution Network Operator

NETS SQSS NETS Security and Quality of Supply Standard

JPC Joint Planning Committee

JSDL Joint System Development Liaison Group

NOA Network Options Assessment

PLD Project Listing Document
SRF Solution Requirement Form
SRS Site Responsibility Schedules

STC System Operator Transmission Owner Code

ETYS Electricity Ten Year Statement

TO Transmission Owner

Definitions

STC definitions Used:

Authority

CUSC

Customer

Distribution Licence

Emergency Return To Service

National Electricity Transmission System

Gated Design Process

Grid Code

Local Joint Restoration Plan

Modification

NGET

Offshore Transmission Owner

Outage

Party

Partial Shutdown

Planning Request

Reservation

Restoration Contractor

Restoration Plan

Seven Year Statement

SHETL

SPT

System Restoration

STCP 16-1 Investment Planning

Issue 013 - 26/11/2025

The Company

Total Shutdown

Transmission Connection Assets

Transmission Investment Plan

TO Construction Offer

TO Construction Agreement

Transmission Investment Plan

User

Grid Code Definitions Used:

Critical Tools and Facilities
Electricity System Restoration Standard
Grid Supply Points

CUSC Definitions Used:

Bilateral Agreement

Modification Notification

Modification Application

Modification Offer

Replacement Notice

Definitions used in the document that are covered in other STCPs:

Boundary of Influence – as defined in STCP 22-1.

Commissioning Panel - as defined in STCP19-4

Host TO - as defined in STCP18-1

Investment Planning - as defined in STCP22-1

Summer Minimum GB Investment Planning Model - as defined in STCP 22-1

TO Model - as defined in STCP 22-1

Ranking Order - as defined in STCP 22-1

Transmission Owner Reinforcement Instruction (TORI) – as defined in STCP 18-1.

Provisional Outage Plan – as defined in STCP 11-1

Draft Outage Plan - as defined in STCP 11-1

System Restoration – as defined in STCP 06-1