

Public

Nadir Hafeez
Ofgem
By email

Anthony Pygram
Independent Chair CUSC & Grid Code Panel

14 October 2025

CMP447 Timeline Extension Request

Dear Nadir

Connection and Use of System Code (CUSC) Modification Panel timeline extension request for Urgent CUSC Modification **CMP447: Removal of designated strategic works from cancellation charges/securitisation.**

On 17 January 2025, NESO raised CMP447. The Proposer sent a request to the CUSC Panel Secretary on 03 June for this modification to change governance route, and as such be treated as urgent.

On the 09 June, a Special CUSC Panel was convened, where Panel recommended Urgency for CMP447 and sent this recommendation to the Authority. On 12 June, the Authority granted urgency for CMP447.

In line with the approved timeline for CMP447, the CUSC Panel were scheduled to hold their recommendation vote for CMP447 at the Special CUSC Panel meeting on 15 October. As the Panel have been unable to achieve quoracy for this, we are now seeking a timeline extension request for CMP447. This can be found in Appendix 1.

Please do not hesitate to contact me if you have any questions on this letter. I look forward to receiving your response

Yours sincerely

Anthony Pygram

Anthony Pygram
Independent Chair of the CUSC and Grid Code Panel

Public

Appendix 1– Urgent Timeline – Extension

Modification Stage	Date
Modification presented to Panel (Urgency Request)	09 June 2025
Further Workgroup Nominations (5 Business Days)	09 June – 16 June 2025
Ofgem grant Urgency	13 June 2025 (5pm)
Workgroup 1 – 5 (assuming Ofgem have granted Urgency)	19 June 2025 26 June 2025 03 July 2025 10 July 2025 17 July 2025
Workgroup Consultation (10 Business Days)	21 July – 04 August 2025
Workgroup 6 – 10 – Assess Workgroup Consultation Responses and Workgroup Vote	11 August 2025 18 August 2025 26 August 2025 02 September 2025 08 September 2025
Workgroup Report issued to Panel (3 Business Days)	12 September 2025
Panel sign off that Workgroup Report has met its Terms of Reference	18 September 2025
Code Administrator Consultation (10 Business Days)	19 September – 03 October 2025
Draft Final Modification Report (DFMR) issued to Panel (3 Business Days)	09 October 2025
Panel undertake Recommendation Vote	21 October 2025
Final Modification Report issued to Panel to check votes recorded correctly	21 October 2025
Final Modification Report issued to Ofgem	21 October 2025
Ofgem Decision	December 2025
Implementation Date	10 Business days after Authority Decision

Public

Appendix 2 – Urgent Timeline – Original

Modification Stage	Date
Modification presented to Panel (Urgency Request)	09 June 2025
Further Workgroup Nominations (5 Business Days)	09 June – 16 June 2025
Ofgem grant Urgency	13 June 2025 (5pm)
Workgroup 1 – 5 (assuming Ofgem have granted Urgency)	19 June 2025 26 June 2025 03 July 2025 10 July 2025 17 July 2025
Workgroup Consultation (10 Business Days)	21 July – 04 August 2025
Workgroup 6 – 10 – Assess Workgroup Consultation Responses and Workgroup Vote	11 August 2025 18 August 2025 26 August 2025 02 September 2025 08 September 2025
Workgroup Report issued to Panel (3 Business Days)	12 September 2025
Panel sign off that Workgroup Report has met its Terms of Reference	18 September 2025
Code Administrator Consultation (10 Business Days)	19 September – 03 October 2025
Draft Final Modification Report (DFMR) issued to Panel (3 Business Days)	09 October 2025
Panel undertake Recommendation Vote	15 October 2025
Final Modification Report issued to Panel to check votes recorded correctly	15 October 2025
Final Modification Report issued to Ofgem	15 October 2025
Ofgem Decision	December 2025
Implementation Date	10 Business days after Authority Decision