Public
Public

CM0106 Proposed Timeline

Milestone	Date	Milestone	Date
Modification presented to Panel	25 March 2026	Code Administrator Consultation	05 October – 23 October 2026
Workgroup Nominations (15 Business Days)	26 March – 15 April 2026	Draft Final Modification Report (DFMR) issued to Panel (5 Business Days)	17 November 2026
Workgroup 1 Workgroup 2 Workgroup 3	20 April 2026 11 May 2026 01 June 2026	Panel undertake DFMR recommendation vote	25 November 2026
Workgroup Consultation (15 Business Days)	05 June - 26 June 2026	Final Modification Report issued to Panel to check votes recorded correctly	26 November – 7 December 2026
Workgroup 5 Workgroup 6 Workgroup 7	14 July 2026 05 August 2026 25 August 2026	Final Modification Report issued to Ofgem	08 December 2026
Workgroup report issued to Panel (5 Business Days)	15 September 2026	Ofgem decision	TBC
Panel sign off that Workgroup Report has met its Terms of Reference	30 September 2026	Implementation Date	TBC