GC0186 Timeline – Updated 23 October 2026

Milestone	Date	Milestone	Date
Modification presented to Panel	26 February 2026	Code Administrator Consultation (1 month)	03 February 2027 – 03 March 2027
Workgroup Nominations (5 Business Days)	18 May 2026 – 26 May 2026	Draft Final Modification Report (DFMR) issued to Panel	22 April 2027
Workgroup 1 Workgroup 2 Workgroup 3 Workgroup 4	11 June 2026 09 July 2026 06 August 2026 26 August 2026	Panel undertake DFMR recommendation vote	29 April 2027
Workgroup Consultation (15 Business Days)	03 September – 24 September 2026	Final Modification Report issued to Panel to check votes recorded correctly	30 April 2027 – 07 May 2027
Workgroup 5 Workgroup 6 Workgroup 7 Workgroup 8	23 October 2026 04 November 2026 03 December 2026 12 January 2027	Final Modification Report issued to Ofgem	11 May 2027
Workgroup report issued to Panel (papers day)	21 January 2027	Ofgem decision	TBC
Panel sign off that Workgroup Report has met its Terms of Reference	28 January 2027	Implementation Date	TBC

NESO
National Energy System Operator