

Timeline for CMP343 and CMP340

Milestone	Date	Milestone	Date
Workgroup Nominations (10 working days)	9 June 2020 to 23 June 2020	Code Administrator Consultation (15 Working Days)	3 September 2020 to 24 September 2020
Workgroup 1	1 July 2020	Draft Final Modification Report (DFMR) issued to Panel	28 September 2020
Workgroup Consultation (15 Working Days)	10 July 2020 to 31 July 2020	Panel undertake DFMR recommendation vote	6 October 2020
Workgroup 2 - Assess Workgroup Consultation Responses	11 August 2020	Final Modification Report issued to Panel to check votes recorded correctly	7 October 2020
Workgroup 3 – Workgroup Vote	12 August 2020	Final Modification Report issued to Ofgem	15 October 2020
Workgroup report issued to Panel	20 August 2020	Ofgem decision	30 November 2020
Panel sign off that Workgroup Report has met its Terms of Reference “Special Panel”	28 August 2020	Implementation Date	1 April 2022