

# Timeline for CMP286/287 - Send back

Milestone	Date	Milestone	Date
Workgroup 16: Discuss the send back, consider splitting CMP286/287 and review the additional analysis required for CMP287.	20 September 2023	Second Draft Final Modification Report (DFMR) issued to Panel (5 working days)	18 January 2024
Workgroup 17: Final review of the CMP287 analysis. First review updated draft Workgroup report.	20 October 2023	Panel undertake second DFMR recommendation vote	26 January 2024
Workgroup 18: Finalise the Workgroup report, agree that the Terms of Reference have been met and carry out the second Workgroup vote.	2 November 2023	Second Final Modification Report issued to Panel to check votes recorded correctly	30 January 2024 to 6 February 2024
Workgroup report issued to Panel (5 working days)	16 November 2023	Second Final Modification Report issued to Ofgem	7 February 2024
Panel sign off that Workgroup Report has met its Terms of Reference	24 November 2023	Ofgem decision	By 30 September 2024
Second Code Administrator Consultation (15 working days)	28 November 2023 to 19 December 2023	Implementation Date	31 December 2024  Effective from 1 April 2025