

Deliverable	Title
D1.1	End of Phase Report
D1.2	Meeting minutes and materials
D1.3	Risk register
D1.4	IP register
D1.5	UKRI regular progress reports
D1.6	Annual Report
D2.1	Refined CBA for value chain for Stage 2 demonstration for specific INCENTIVE solution(s) at specific site(s)
D2.2	Business model(s) for Stage 2 demonstration of specific INCENTIVE solution(s) and specific site(s)
D2.3	Impact assessment of INCENTIVE solutions on roll-out of offshore wind
D2.4	Refined CBA for value chain for INCENTIVE solution(s) (non-site-specific)
D2.5	Business model(s) for commercial implementation INCENTIVE solutions (non-site-specific)
D2.6	Review of D2.1, D2.3 and D2.5
D3.1	Testing report on INCENTIVE solutions
D3.2	Testing report on INCENTIVE solutions with offshore wind farms
D3.3	Review of Stage 1 modelling work
D4.1	Qualitative site assessment report
D5.1	Stage 2 Project Plan
D6.1	CBA modelling approach
D6.2	Recommended Further Work