

# CMP471 – Draft Proposed Timeline

Milestone	Date	Milestone	Date
Modification presented to Panel	15 May 2026	Code Administrator Consultation (10 Business Days)	10 July – 24 July 2026
Workgroup Nominations	15 May 2026 – 19 May 2026 (Extended until 03 June 2026)	Draft Final Modification Report (DFMR) issued to Panel (2 Business Days)	28 July 2026
(Full Day Meetings) Workgroup 1 Workgroup 2 Workgroup 3	11 June 2026 15 June 2026 17 June 2026	Panel undertake DFMR recommendation vote	31 July 2026
Workgroup Consultation	19 June – 25 June	Final Modification Report issued to Panel to check votes recorded correctly	03 August 2026
(Full Day Meetings) Workgroup 5 Workgroup 6	30 June 2026 02 July 2026	Final Modification Report issued to Ofgem	03 August 2026
Workgroup report issued to Panel	07 July 2026	Ofgem decision	TBC
Panel sign off that Workgroup Report has met its Terms of Reference	10 July 2026 (Special Panel)	Implementation Date	TBC