

## CMP376

## WACM5

The legal text for WACM5 is the same as the legal text for the original CMP376 apart from the changes shown in **red and strikethrough** below to Paragraph 16.3 (The User Progression Milestones and Evidence) of the new CUSC section 16 specifically to the third table (Construction Progression Milestones) within that Paragraph.

### Construction Progression Milestones

Retained Distribution Milestone Names for consistency	From 0 up to 2 years (0 – 729 days) from contracted Completion date	2 up to 3 years (730 – 1094 days) from contracted Completion date	3 up to 4 years (1095 to 1459 days) from contracted Completion date	4 up to 5 years (1460 – 1824 days) from contracted Completion date	5 years (1825 days) and above from contracted Completion date
<b>Milestones:</b>	All durations referenced back from contracted Completion Date				
<b>M5 - Contestable Design Works Submission</b>	Bilaterally negotiated	12 months	15 months	18 months	21 months
<b>M6 - Agree Construction Plan</b>		9 Months	12 months	15 months	18 Months
<b>M7 - Project Commitment</b>		<del>6 Months</del> Bilaterally negotiated	<del>9 months</del> Bilaterally negotiated	<del>12 months</del> Bilaterally negotiated	<del>15 Months</del> Bilaterally negotiated
<b>M8 - Initiate Construction</b>		<del>3 months</del> Bilaterally negotiated	<del>6 Months</del> Bilaterally negotiated	<del>9 months</del> Bilaterally negotiated	<del>12 months</del> Bilaterally negotiated