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NESO Connection Compliance Flowchart – Generator Connection Arrangement Contract ScenariosNESO Connection Compliance Flowchart – Generator Connection Arrangement Contract Scenarios

Power Station SizePower Station SizeEU Power Generating Module TypeEU Power Generating Module TypeConnection PointConnection Point NESO Contract TypeNESO Contract Type

Large Power Station

≥100MW (NGET)

≥30MW (SPT)

≥10MW (SHETL)

≥10MW (Offshore)

Medium Power Station

50-99.99MW (NGET)

N/A (SPT)

N/A (SHETL)

Small Power Station

<50MW (NGET)

<30MW (SPT)

<10MW (SHETL)

<10MW (Offshore)

Directly Connected 

to the 

Transmission 

System (includes 

SGT tertiary)

Embedded 

(Distribution 

System 

Connection)

Type A

0.8kW-0.99MW

Connection ≤110kV

Type B

1-9.99MW

Connection ≤110kV

Type C

10-49.99MW

Connection ≤110kV

Type D

Connection ≥110kV

OR

≥50MW AND 

Connection ≤110kV

Bilateral 

Embedded 

Generation 

Agreement

(BEGA)

Bilateral 

Exemptable Large 

Licence Generator 

Agreement

(BELLA)

Bilateral 

Connection 

Agreement

(BCA)

Licence 

Exemptable 

Embedded 

Medium Power 

Stations

(LEEMPS – No 

contract with 

NESO)

Progress to

Pre-IBCN stage

NESO Compliance

N/A

Progress to

Pre-EON stage

Progress to

Pre-IBCN stage
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UserUser NESO Connection ComplianceNESO Connection Compliance Other NESO TeamsOther NESO Teams Host TOHost TO Affected TOAffected TOElexonElexon

Process start – at least 6 months

prior to the BEGA Completion Date DRC Portal 

registration 

fulfilment

CCM assigned

Host inaugural 

meeting with User 

and Host TO

Complete DRC 

Portal registration 

during/post 

inaugural meeting

Initiate BM 

registration 

process

BM registration 

process

Agree and 

establish routine 

project progress 

meetings with User

Review and 

understand ONCC 

and Compliance 

Statement

DRC Portal 

submission reviews

(15 day SLA)

DRC Portal 

submission reviews

(15 day SLA)

Automated review

outcome notifications

Automated message

Complete 

DRC Portal

submissions

ECP.6.2.10

(agile)

Submission 

rejected?Yes (automated)

Track project

progress against

ONCC

Within 5 working days

DRC Portal registration

confirmation received

Review DRC Portal 

guidance videos

User to agree and 

establish routine 

project joint 

commissioning 

panel meetings

Complete TO 

works

Construction 

work 

completed?

Yes

Affected TO 

requirements 

informed by 

Bilateral 

Agreement and 

ATOCO

Issue IBCN

Progress to pre-FBCN stage

DRC Portal 

submission reviews

(15 day SLA)
Automated final

submission notifications

Automated review

outcome notifications

TO works 

required?

No

TO works 

required?

Yes

All IBCN ONCC 

requirements met

No (automated)

Track project

progress against

ONCC

No - Letter of authorisation not required

Issue letter of 

authorisation to 

issue ON

NoYes

Initiate MSA 

process

(Type C & Type D 

PGMs)

MSA process

Model review 

process

Initiate model 

development 

(Large & Medium 

Power Stations) 

EMT & RMS (Large 

Power Stations)

RMS (Medium 

Power Stations)

Review and 

understand Elexon 

BM registration 

guidance

Review and 

understand Elexon 

BM registration 

guidance

Elexon BM 

registration 

process

https://bscdocs.elexon.co.uk/guidance-notes/bm-units-registration-of-balancing-mechanism-bm-units
https://bscdocs.elexon.co.uk/guidance-notes/bm-units-registration-of-balancing-mechanism-bm-units
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NESO Engineering 

Compliance

NESO Engineering 
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From Pre-IBCN

stage

DRC Portal 

submission reviews

DRC Poral 

submission reviews

DRC Portal 

submission reviews

Automated review outcome notifications

Submit copy

of FON

ECP.7.4

Submission 

rejected?Yes (automated)

Track project

progress against

ONCC

Affected TO 

requirements 

informed by 

Bilateral 

Agreement and 

ATOCO

Issue FBCN

Compliance Achieved

DRC Poral 

submission reviews

Automated review

outcome notifications

All FBCN ONCC 

requirements met?

No (automated)

Track project

progress against

ONCC

FON issued by 

DNO?

Any unresolved 

issues from 

IBCN?

Complete 

DRC Portal

Submissions

ECP.7.4

(agile)

Yes
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