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1 Introduction  

 

1.1 Scope 

1.1.1 This procedure sets out the process for the exchange of information between Parties 
to enable: 

• The Company to vary a Bilateral Agreement at any time; 

• The Company to vary a Construction Agreement prior to the Completion Date; or  

• a TO to vary a TO Construction Agreement or update the Connection Site 
Specification. 

1.1.2 This procedure applies to variations to agreements allowed under the terms of the 
STC, CUSC and ad-hoc changes to agreements.  

1.1.3 This procedure defines the tasks, formal documentation, interface requirements, 
timescales and responsibilities required of The Company, as defined in the STC and 
meaning the licence holder with system operator responsibilities, the Host 
Transmission Owner (Host TO), Affected Transmission Owner(s) (Affected TO(s)) 
and Other Affected TO(s). It applies from receipt of a notification from any Party that 
a Bilateral Agreement, Construction Agreement, TO Construction Agreement or 
Connection Site Specification needs amending to the modification of such 
agreements or documents. 

1.1.4 This procedure applies to The Company and each TO. For the purpose of this 
document, TOs are: 

•    NGET; 

•    SPT;  

•    SHET;  

• All Offshore Transmission License holders as appointed by Ofgem; and 

• All Competitively Appointed Transmission License holders as appointed by 
Ofgem. 

  

1.2 Objectives  

1.2.1 The objective of this procedure is to detail how the variation to agreements process 
will be addressed across The Company - TO interfaces to enable the Parties to 
discharge their responsibilities under the STC and to ensure that their responsibilities 
are clear. 

 

1.3 Background 

1.3.1 There are a number of circumstances which may require an amendment to the 
agreements listed in Section 1.1.1. These include, inter alia: 

• Changes to Programme and works: 
o a newly signed TO Construction Offer; 
o notifications of a change to TEC; or 
o the termination of a Bilateral Agreement or early termination of a 

Construction Agreement; 

• Delays to Programme and works:  
o Consents driven changes (in accordance with STC Schedule 9, 2.4.2); 

or 
o delays to programme and works (as specified in STC Schedule 9, 3.2). 
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• Changes to technical design or operational criteria forming part of a TO 
Construction Agreement or Connection Site Specification; and  

• Ad-hoc requests for modifications by Users/The Company /TOs where Parties 
agree that a Modification Application (or Gated Application) is not required. 

 

2 Key Definitions 

2.1 For the purposes of STCP 18-6: 

2.1.1 Affected Parties means the Host TO, Affected TO(s) and Other Affected TO(s) as 
appropriate, involved in producing TO Construction Offers relating to a particular User 
Application.  

2.1.2 Affected TO(s) means any Transmission Owner in relation to whose Transmission 
System the Relevant Connection Site satisfies the criteria set out in the STC, 
Schedule Four. (see STC Section D, part 2, paragraph 2.2.2). 

2.1.3 Defaulting Party means Defaulting Party as defined in STC Schedule 9. 

2.1.4 Host TO means the Transmission Owner, whose Transmission System is located at 
the Relevant Connection Site. (see STC Section D, part 2, paragraph 2.2.1). 

2.1.5 STC Schedule 9 Affected Party means Affected Party as defined in STC Schedule 
9 (this differs from Affected Parties as defined in 2.1.1).  

2.1.6 STC Schedule 9 Affected Party’s Works means Affected Party’s Works as defined 
in STC Schedule 9. 

2.1.7 TO Termination Notice means a notice send by a TO to The Company upon the 
termination of a TO Construction agreement. 

 

3 Procedure 

3.1 Consideration of Change 

3.1.1 The Company shall notify the Affected Parties when a User has signed an Offer by 
sending them an updated Scheme Briefing Note in accordance with STCP 18-1 
Connection and Modification Application, STCP 18-2 Use of System Application or 
STCP 18-3 TEC Changes (in the case of a TEC increase)  

3.1.2 In the case of a TEC decrease, The Company shall notify the relevant Parties when 
the decrease has been effected in accordance with STCP18-3 TEC Changes.  

3.1.3 In the event of the termination of a Bilateral Agreement or the early termination of a 
Construction Agreement, The Company shall issue a TO Termination Notice to the 
Affected Parties in accordance with STCP 19-2 Construction Process and Scheme 
Closure. 

3.1.4 The Affected Parties shall, as soon as reasonably practicable, assess the effect of 
the accepted TO Construction Offer/TEC Decrease notification/TO Termination 
Notice on the Transmission Connection Asset Works, Transmission Reinforcement 
Works, One Off Works and Third Party Works of all relevant existing TO Construction 
Agreement(s) or, where there is no TO Construction Offer, they shall asses the effect 
on the relevant technical design or operational criteria previously notified by the 
Affected Parties to The Company . 

3.1.5 The Affected Parties shall discuss with The Company any identified effects and issues 
resulting from the assessment carried out under section 3.1.4. The Affected Parties 
shall notify The Company in writing of any required amendments to the affected 
agreement(s) or documents that affect Users. The Company shall amend such 
agreements/documents as appropriate. 
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3.1.6 The Company shall inform the Affected Parties as soon as reasonably practicable 
after The Company has notified the User(s) of the changes to the relevant 
Construction Agreement(s) or Bilateral Agreement(s).   

 

 

3.2 Delays to Programme and Works 

3.2.1 As soon as any of the Affected Parties becomes aware of the need to amend 
Transmission Construction Works because of a Consents driven change(s), that 
Affected Party shall make revisions to the relevant Appendices of the TO Construction 
Agreement that include such Transmission Construction Works and any related 
charges and inform The Company as soon as reasonably practicable. 

3.2.2 Within 28 calendar days of an STC Schedule 9 Affected Party becoming aware of an 
occurrence as allowed for under STC Schedule 9, 3.2, giving rise to a delay in carrying 
out any of the STC Schedule 9 Affected Party’s Works they shall notify the Defaulting 
Party in writing of such occurrence together with an estimate of the proposed delay 
which it will cause the STC Schedule 9 Affected Party. Once the new date(s) are fixed 
the TO Construction Programme and/or TO Commissioning Programme shall be 
deemed automatically amended as appropriate. 

 

3.3 Changes to technical design or operational criteria forming part 
of the TO Construction Agreement or Connection Site 
Specification  

3.3.1 If a TO wishes to change the technical design or operation criteria that form part of 
the TO Construction Agreement or the Connection Site Specification (as appropriate), 
the TO shall notify The Company as soon as reasonably practicable. The notice shall 
include the amendments that the TO considers to be required and the reasons why 
the TO considers the modification is required. 

3.3.2 If required The Company shall request further detail/clarification from the TO.  

3.3.3 The Company shall issue a Modification Notification to the User if the change notified 
to The Company under section 3.3.1 requires a change to Appendices F1, F3 or F5 
to the relevant Bilateral Connection Agreement, or Appendices F1, F3, F4 or F5 to 
the relevant Bilateral Embedded Generation Agreement. If a User submits a 
Modification Application to The Company as a result of the Modification Notification, 
The Company shall issue a The Company Construction Application to the Affected 
Parties and STCP18-1 Connection and Modification Application process will be 
followed. Where a User is not required to submit a Modification Application then The 
Company and the Affected Parties shall discuss and agree the process and timetable 
for considering, agreeing and documenting the required changes to the relevant TO 
Construction Agreement or Connection Site Specification, as appropriate. 

3.3.4 Where a User wishes to change Appendices F1, F3 or F5 to the relevant Bilateral 
Connection Agreement, or Appendices F1, F3, F4 or F5 to the relevant Bilateral 
Embedded Generation Agreement, it may, at any time, submit a Modification 
Application to The Company. On receipt of that application the process detailed in 
STCP18-1 Connection and Modification Application shall be followed from step 3.2. 

3.3.5 If the change notified by the TO to The Company  under section 3.3.1 results in the 
need to change Appendix F4 of the relevant Bilateral Connection Agreement, or the 
User wishes to change Appendix F4 to the relevant Bilateral Connection Agreement, 
The Company  and the Affected Parties shall discuss and agree the process and 
timetable for considering, agreeing and documenting the required changes to the 
relevant TO Construction Agreement or Connection Site Specification, as 
appropriate. Parties agree that such discussions shall take place and agreement 
reached within 5 working days of receipt of the change notification. 
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3.4 Ad-hoc request for modifications by Users/The Company /TO 
where Parties agreed a Modification Application is not required 

3.4.1 Where a User or The Company requests a change to a Bilateral Agreement or 
Construction Agreement which requires a modification to a TO Construction 
Agreement or Connection Site Specification, The Company  and the Affected Parties 
shall discuss and agree whether this can be achieved without a Modification 
Application and if so the process and timetable for considering, agreeing and 
documenting the changes to the relevant TO Construction Agreement or Connection 
Site Specification.  

3.4.2 Where a TO requests a change (other than those previously covered in sections 3.1 
to 3.3) to a TO Construction Agreement or Connection Site Specification, The 
Company will discuss the impact with the User prior to agreeing a process and 
timetable with the TO and any Affected TO for considering, agreeing and 
documenting the changes to the relevant TO Construction Agreement or Connection 
Site Specification. 

4 Nuclear Site Licence Provisions 

4.1 General 

4.1.1 When following this process where this may interact with, impact upon or fall within 
the boundary of a Nuclear Site Licence holder's site, or may otherwise have any form 
of affect and/or implication for a nuclear power station, consideration must be given 
to the relevant provisions of the applicable Nuclear Site Licence Provisions 
Agreement, the CUSC Bilateral Connection Agreement for that site, paragraph 6.9.4 
of the CUSC and Section G3 of the STC Code to ensure compliance with all of these 
obligations. 
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Appendix A:  Flow Diagram 

Note that the Process Diagrams shown in this Appendix A are for information only.  In the 
event of any contradiction between the process represented in this Appendix and the process 
described elsewhere in this STCP, then the text elsewhere in this STCP shall prevail. 

SO TO

Consider impact of notification on works of 

relevant TO Construction Agreements ot the 

technical design and operation criteria where 

there is no TO Construction Offer Notify SO of 

any required amendments to the affects 

agreements(s) or documents that affect Users

Receive notification of amendments and amend 

such agreements/documents as appropriate.  

Inform Affected partied of changes to relevant 

Construction Agreement(s) or Bilateral 

Agreement(s)
Receive notice that changes 

have been made to the relevant 

Construction Agreement(s) or 

Bilateral Agreement(s)

Send Affected Parties an updated Scheme 

Briefing Note in accordance with STCP 18-1, 

STCP 18-2 or SCTP 18-3 once User has signed its 

offer.  Notify Affected Parties when a TEC 

decrease has been effected in accordance with 

STCP 18-3.  Issue a Termination Notice to 

Affected Parties in accordance with STCP 19-2.

Change following the signing of an Offer TEC decrease termination of Bilateral Agreement or early termination of a 

Construction Agreement
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SO TO

Consents driven changes require 

need to amend the Transmission 

Construction Works thereby making 

revisions to the relevant Appendices 

of the TO Construction Agreement 

Inform SO of Changes

Receive notification of 

the Changes.

Within 28 days of becoming aware of an 

allowed delay (Schedule 9, 3.2) in 

carrying out any of the Affected Party’s 

Works notify the Defaulting Party of the 

delay together with an estimate of the 

proposed delay.

Delays to Programme and Works

Receive notification of 

the delay.

*Shown here as TO as STC Schedule 9 Affected Party and SO on behalf of the User as the defaulting Party.  This could 

be reversed.
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User SO TO

Notify SO of the reasons why there is a 

need to modify, alter or otherwise change 

the technical design or operational 

criteria forming part of the TO 

Construction Agreement and provide said 

amendments
Receive notification of the 

required amendments and the 

reasons for those amendments or 

further detail/clarification, if 

requested 

Changes to technical design or operational criteria forming part of the TO Construction Agreement 

or Connection Site Agreement

Is further 

detail/

clarification 

required?

Does the change 

require the User to 

submit a Modification 

Application?

Receive request for further detail 

clarification and provide response
Yes

Issue Modification 

Notification to User

Yes

Discuss and agree the process and 

timetable for considering agreeing and 

documenting the required changes to 

the relevant TO Construction Agreement 

or the Connection Site Specification

No

Does the change notified 

result in the need to change 

Appendix F4 of the relevant 

Bilateral Connection 

Agreement?

No

No
Yes

Change to F1, F3 or F5 of 

the relevant Bilateral 

Connection Agreement or 

F1, F3, F4 or F5 to the 

relevant  Bilateral 

Embedded Generation 

Agreement required Submit 

Modification Application

Requirement to modify, 

alter or otherwise change 

F1, F3 or F5 of the relevant 

Bilateral Connection 

Agreement or F1, F3, F4 or 

F5 to the relevant Bilateral 

Embedded Generation 

Agreement

Receive Modification Application 

from the User  and issue a SO 

Construction Application to the 

Affected Parties 

Follow STCP 18-1 Connection and 

Modification Application
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User SO TO

Request a change to a TO 

Construction Agreement or 

Connection Site Specification 

Request a change to the corresponding TO 

Construction Agreement or Connection 

Site Specification

Ad-hoc request for modification by Users/ SO/ TO where a Modification Application is not required

Request a change to a Bilateral Agreement or 

Construction Agreement

Consider the need for the User to 

make a Modification Application.  

If required go to STCP 18-1 

process

Notified of request to change a TO 

Construction Agreement or 

Connection Site Specification 

Discuss the impact with the User. 

Agree a process and timetable for 

considering, agreeing and documenting 

changes to the relevant TO 

Construction Agreement or Connection 

Site Specification 
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Appendix B:  Abbreviations & Definitions  

 

Abbreviations 

OFTO Offshore Transmission Owner 

SHET Scottish Hydro-Electric Transmission plc 

SPT SP Transmission Ltd 

TO Transmission Owner  

TEC Transmission Entry Capacity 

 

Definitions  

 

STC definitions used: 

Connection Site Specification 

Consents 

The Company 

NGET 

One Off Works 

Relevant Connection Site 

Third Party Works 

TO Commissioning Programme 

TO Construction Offer  

TO Construction Agreement 

TO Construction Programme 

Transmission Construction Works 

Transmission Connection Asset Works 

Transmission Reinforcement Works 

User 

 

CUSC definitions used: 

Bilateral Agreement 

Bilateral Connection Agreement 

Bilateral Embedded Generation Agreement 

Completion Date 

Construction Agreement  

Modification Application 

Modification Notification 

Offer 
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Definitions used from other STCPS 

Gated Application STCP18-1: Connection and Modification Application 

Other Affected TO STCP18-1: Connection and Modification Application 


