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GC0139
Workgroup 26, 12 August 2025
Online Meeting via Teams
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WELCOME
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Meeting Recording 
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Expectations of a Workgroup Member

Your Roles

Contribute to the 
discussion

Be prepared - Review 
Papers and Reports 
ahead of meetings

Be respectful of each 
other’s opinions

Complete actions in 
a timely manner

Keep to agreed 
scope

Do not share 
commercially 

sensitive information

Language and 
Conduct to be 

consistent with the 
values of equality 

and diversity

Email communications 
to/cc’ing the .box email

Bring forward 
alternatives as early 

as possible

Vote on whether or 
not to proceed with 

requests for 
Alternatives

Help refine/develop 
the solution(s)

Vote on whether the 
solution(s) better 

facilitate the Code 
Objectives
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Agenda
Topics to be discussed Lead

Welcome Chair

Objectives and Timeline Chair

Actions Review Chair

Legal Text All

Workgroup Report All

Terms of Reference Chair

AOB and Next Steps Chair
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Objectives and Timeline
Jess Rivalland
NESO Code Administrator
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Timeline for GC0139 as at 18 July 2025
Milestone Date Milestone Date

Workgroup Consultation 17 December 2024 to 21 January 
2025

Final Modification Report issued to 
Panel to check votes recorded 
correctly (5 business days to check)

15 December 2025

Workgroup 26 – 12 August 2025
Workgroup 27 – 01 September 2025

Review Legal Text 
Review Workgroup Report
Review Terms of Reference
Workgroup Vote

Final Modification Report issued to 
Ofgem (5 business days after Final 
Modification Report is issued to Panel to 
check votes recorded correctly)

23 December 2025

Workgroup report issued to Panel 
(5 business days)

17 September 2025 Ofgem decision needed by TBC

Panel sign off that Workgroup 
Report has met its Terms 
of Reference

25 September 2025 Implementation Date TBC

Code Administrator Consultation 03 October 2025 – 03 November 
2025

Draft Final Modification Report 
(DFMR) issued to Panel (5 business 
days)

03 December 2025

Panel undertake DFMR 
recommendation vote

11 December 2025
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Actions review
Jess Rivalland
NESO Code Administrator
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Action log
Action 
number

WG raised Owner Action Comment Due by Status

44 WG25 SML Review the DRC Schedule Excel 
spreadsheet and make  suggested 
changes. 

Drop downs added for Aggregated Energy Source post 
Workgroup.

WG26 Closed

45 WG25 SML/ Code 
Team

Confirm whether NESO is able to 
publish the DRC Schedule Excel 
spreadsheet online

SML waiting for a response from Legal. WG26 Open

46 WG25 Code team Consider how the DRC Schedule 
will be governed in the future

SML waiting for a response from Legal. WG26 Open

47 WG25 SML Investigate confidentiality and 
potential NDA's between NESO/ 
TOs/ DNOs.

SML waiting for a response from Legal.

PT has stated this is not covered by the Electricity Act. 
The solved model makes data security more important, 
as the data is not so important, but the scenario 
information on top of it. This gives more context to the 
particular points on the transmission system that could 
be points of vulnerability due to bad actor interference or 
action to induce system operational interruption.

WG26 Open

48 WG25 SML Consider how to reference PC Data 
Exchange Timeline in legal text for 
PC9 and PC10 with disclaimer

There is an existing reference to the PC Data Exchange 
Timeline Diagram in both PC 9 and 10.

WG26 Closed 

49 WG25 SML Review DRC Schedule Word 
document tables and that it aligns 
with Excel version

The task was completed after Action 44 was closed. WG26 Closed
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Action log
Action 
number

WG raised Owner Action Comment Due by Status

50 WG25 SML/AC/IP Consider Term or Reference f) and how it 
will be met. Review GC0106 and the SOGL 
Observability Area

AC provided a document to the Subgroup to be 
included as an Annex. Technical Codes Team to 
confirm.

WG26 Open 

51 WG25 IP Review GAP analysis in Workgroup Report WG26 Open

52 WG25 IP Review CIM background in Workgroup 
Report

WG26 Open

53 WG25 SML Reword how Term of Reference a) is 
being met and how to split the average 
cost out

Subgroup addressed this and was satisfied 
with the outcome.

WG26 Closed

54 WG25 All Review legal text and Workgroup report 
with comments and tracked changes 
prior to next Workgroup meeting on 12 
August

WG26 Open

55 WG25 SML Review interactions with CMP434 TO’s satisfied with changes made to Schedule 
28 post Workgroup 25.

WG26 Open

56 WG25 IP/AC/SML The implications associated with IDNOs 
and the PSM

Subgroup are satisfied with legal text provided 
by AC.

WG26 Open
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Legal Text
Workgroup members
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Workgroup Report
Workgroup members
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Terms of Reference
Jess Rivalland
NESO Code Administrator
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Terms of Reference
Workgroup Terms of Reference

a) Implementation and costs;

b) Review draft legal text should it have been provided. If legal text is not submitted within the Grid Code Modification Proposal the 
Workgroup should be instructed to assist in the developing of the legal text;

c) Consider whether any further Industry experts or stakeholders should be invited to participate within the Workgroup to ensure that all 
potentially affected stakeholders have the opportunity to be represented in the Workgroup. Demonstrate what has been done to cover this 
clearly in the report

d) Be aware of and consider cross code impacts, and consider co-ordinate submission and implementations

e) Consider EBR implications

f) Consideration of any unintended consequences of effectively redefining the observability area
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Terms of Reference
Workgroup Terms of Reference

g) Consider the Ofgem Letter of 10 January 2022

h ) Consider any implications of GC0117

i) Consider any temporary governance arrangements required prior to any formal governance being in place
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AOB and Next Steps
Jess Rivalland
NESO Code Administrator
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