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GC0117 Improving transparency and 
consistency of access arrangements across 
GB by the creation of a 
pan-GB commonality of Power Station 
requirements 
Send Back Workgroup meeting 4 (Workgroup 27)
Wednesday 21 January 10am
Online Meeting via Teams
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WELCOME
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Agenda
Topics to be discussed Lead

Introductions Chair

Workgroup Responsibilities and Membership Chair

Objectives and Timeline Chair

CBA Plan Discussion NESO SME/All

DNO’s CBA Plan Submission ZM/AC

Query Log NESO SME

Action Review Chair

AOB Chair

Next Steps Chair



4

Public

Expectations of a Workgroup Member

Your Roles

Contribute to the 
discussion

Be prepared - Review 
Papers and Reports 
ahead of meetings

Be respectful of each 
other’s opinions

Complete actions in 
a timely manner

Keep to agreed 
scope

Do not share 
commercially 

sensitive information

Language and 
Conduct to be 

consistent with the 
values of equality 

and diversity

Email communications 
to/cc’ing the .box email

Bring forward 
alternatives as early 

as possible

Vote on whether or 
not to proceed with 

requests for 
Alternatives

Help refine/develop 
the solution(s)

Vote on whether the 
solution(s) better 

facilitate the Code 
Objectives
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Direction

1. We require the GCRP to facilitate further engagement with relevant stakeholders to undertake an updated and 

comprehensive reassessment of the CBA. A more detailed cost and sensitivity analysis within the CBA should be 

included, reconsidering current or future BM exemptions including ANM schemes and Technical Limits, across the 

previously agreed work packages:

• An updated and forecast BM price stack

• An updated and forward-looking constraint analysis

• A re-analysis of demand forecasting

 

2. The timing of implementation and interaction with other industry developments requires further consideration as 

we have concerns with the OP’s impact and possible duplication. With respect to the interactivity with recent 

industry developments, we require the GCRP to assess the OP’s interactivity and revise the implementation date to 

be included in the revised FMR:

• Connection Reform considerations for the connections process

• Delivery of CP2030 key objectives

• Potential interactivity with REMA proposals

• DSO functions focusing on primacy and potential duplication between DSO and NESO operations

After addressing the issues discussed above and revising the FMR and CBA accordingly, 

the GCRP should re-submit it to us for decision as soon as reasonably practicable.

Scope Confirmation – Ofgem Send Back Letter
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Objectives and Timeline
Claire Goult  – NESO Code Administrator
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Timeline

Objectives
Discuss CBA Approach

Review Actions

Workgroups

Workgroup 1 (24) 24 October 2025 Recap

Workgroup 2 (25) 11 November 2025 Progress Check

Workgroup 3 (26) 02 December 2025 CBA Approach

Workgroup 4 (27) 21 January 2026 Progress Check

Workgroup 5 (28) TBC CBA Check

Workgroup 6 (29) 19 March 2026 Review  Second CAC and 
confirm vote

Post Workgroups

Present Second CAC to Panel 23 April 2026 Panel papers due 15 April 

Second Code Administrator 
Consultation 13 May – 15 June 2026 1 month

Second Draft Final Modification 
Report to Panel 22 July 2026 Panel on 30 July 2026

Second Final Modification 
Report to Ofgem 07 August 2026

Implementation Date 10 Business Days after Authority 
Decision

Timeline for GC0117 as of October 2025
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CBA Plan Discussion
Antony Johnson – NESO SME
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DNO CBA Plan Submission
Zivanayi Musanhi/Alan Creighton
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Query Log
Antony Johnson – NESO SME
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Action Review
Claire Goult – NESO Code Administrator
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GC0117 Actions Review
Action 
Number

Workgroup 
Raised

Owner Action Due by Status Latest

5
WG1 (24) TJ Research BELLA versus BEGA numbers TBC Ongoing Reached out to internal 

teams in connections.

9
WG1 (24) CG Adding in to the report a simple table showing the total 

level of embedded generation in 2019, 2025 and 
forecast to be in 2030 (Suggested by GG)

TBC Ongoing Will be added into 
Second CAC

15
WG2 (25) JB/CG To email concerns regarding connections to the Chair 

to circulate with connection colleagues
WG3 (26) Ongoing 

– JB to 
respond

Connections team 
responded to the query.

17
WG2 (25) AJ Ensure any consequential code changes are identified 

as follow-on work if GC0117 is approved, but not included 
in the current mod

WG2 (25) Open

18
WG2 (25) AJ/SK Consider whether to include regional demand forecast 

error analysis in the CBA
Ongoing Open

19
WG2 (25) MT Advise that the connection data analysis be refreshed 

after the connections reform queue is updated, due to 
expected significant changes

WG3(26) Open Need to consult the 
connections team

20

WG2 (25) AJ Review and, if necessary, update the generator CapEx 
and OpEx cost data (Annex 20 of the GC0117 Final 
Modification Report) to ensure these costs are 
appropriately included in the formal CBA, considering 
increased engagement from generators

TBC Open 

21
WG3 (26) MT/EB Look into the possibility of including forecasts for future 

connections
TBC Open Need to consult the 

connections team



13

Public

GC0117 Actions Review
Action 
Number

Workgroup 
Raised

Owner Action Due by Status Latest

22
WG3 (26) MT/EB Provide raw data behind forecasted embedded 

generation levels
WG4(27) Propose to 

close
MT to send data

23
WG3 (26) All Populate the spreadsheet 09/01/26 Propose 

to close

24

25

26

27

28

29
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Any Other Business
Claire Goult – NESO Code Administrator
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Next Steps
Claire Goult  – NESO Code Administrator
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Appendix
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Terms of Reference
Workgroup Term of Reference

a) Implementation and costs;

b) Review draft legal text should it have been provided. If legal text is not submitted within the Grid Code 
Modification Proposal the Workgroup should be instructed to assist in the developing of the legal text;

c) Consider whether any further Industry experts or stakeholders should be invited to participate within the 
Workgroup to ensure that all potentially affected stakeholders have the opportunity to be represented in the 
Workgroup. Demonstrate what has been done to cover this clearly in the report

d) Consider EBR implications 

e) The current transmission and generation characteristics in Scotland compared to those in England and Wales 
and whether the rationale for the thresholds being set at the current levels still applies given the current and 
projected generation composition and transmission infrastructure;

f) Cross code impacts (BSC, CUSC and DCode) and impact on EBR;
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Terms of Reference
Workgroup Term of Reference

g) Consider any emerging thinking from the Open Network project;

h) Any interaction with generator licencing thresholds or requirements;

I)The impacts for stakeholders including NGESO, iDNOs, TOs, DNOs and generators;

j) Implications for new connectees in relation to data exchange, planning, market engagement and any other 
areas of change;

k) The implications associated with implementing any changes retrospectively so that they apply to existing 
connectees rather than just for new connectees; and

l) The implementation options together with the associated costs and benefits.
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