
Considerations around  
possible April 2027 
securities trigger delay 



Summary
Users have been unable to amend their contracted connection date with NESO because such a change 
can currently only be made during the next application window. However, there has not been a window 
since initial G2TWQ and there is currently no announced date for when there will be a window. [CMP471 in 
flight mod]

One main customer concern is the upcoming additional securities they need to post in April 2027 for 
projects connecting in 2030/31 and their ability to fund this [feedback from CMP471 WG]

Objective
Address customer feedback from 
CMP471 that the April 2027 Wider 
Works cancellation charge 
trigger is driving some Gate 2 P1 
customers to seek changes to 
their connection dates.

Early thinking
Possibly delay the next Wider Works 
cancellation charge trigger for 
projects connecting in 2030/31, 
reducing the need for customers to 
amend their connection dates 
before the next application window.

Outcome
Reduce financial pressure on 
developers potentially caused by 
connections reform delays, 
supporting investor confidence 
helping projects meet future 
security requirements and 
current connection dates
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